Request for City Council Committee Action
from the Department of Public Works

Date: February 12, 2013

To: Honorable Sandy Colvin Roy, Chair Transportation and Public Works Committee
Referral: Honorable Betsy Hodges, Chair Ways and Means Committee

Subject: Amendment to Contract C-35890 with Building Restoration Corporation

Recommendation:

Authorize proper City officers to execute amendment #1 to contract Number C-
35890 with Building Restoration Corporation Company for additional amount of
$13,297.00. The original contract was for the amount of $218,912.00 and the
revised total contract amount is $232,209.00. No additional appropriation is
required.

Previous Directives:
e June 29, 2012 - City Council approval of the acceptance of the low bid from Building
Restoration Corporation for OP 7625.

Prepared by: Buick Alavy PE, Water Treatment and Distribution Services

Approved by:

Steven A. Kotke, P.E., City Engineer, Director of Public Works

Presenters: Buick Alavy, PE, Water Treatment and Distribution Services

Reviews
Permanent Review Committee (PRC) Approval: NA
Civil Rights Approval Approval: NA
Policy Review Group (PRG) Approval: NA

Financial Impact



¢ No financial impact
e Action is within the Business Plan

Community Impact
Neighborhood Notification:
City Goals: A City that Works
Comprehensive Plan:
Zoning Code:

Supporting Information

Background

Building Restoration Corporation has a contract to remove and replace the damaged, bricks,
concrete motor, joint grout and sealant joints on the exterior of the Pump Station # 5 and Fridley
Filter Plant at Fridley Water campus. During demolition and removal around windows and
frames, additional unsuitable joints and more damaged bricks were discovered. Building
Restoration removed all damaged material and replace it with good joints and sealant. This was
not in the scope of their work and the change order was in the amount of $13,797.00. Staff’s
opinion was that the cost is reasonable and a change order is needed.

Attachments - None

CcC: Dave Schlueter



